
PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA
Sponsor: Spokane City Parks & Rec Dept Program: Land and Water Conservation Status: Active

Project Start Date: 06/14/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 10/09/2020

Progress Report

Report Period

From 12/17/2019 To 09/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

The project redesign was completed, project was rebid and bids came in within the project budget.  The 
construction contract was awarded and the construction  began in late February / early March.  
Construction work completed to date includes: Site demolition, & clearing and grubbing, rough grading, 
contaminated soil abatement and export, utility installation, stormwater infrastructure, gazebo restoration 
and renovation, site wall construction, skate park, and faux rock.

Improvements currently being installed include: playground equipment, park vehicular entrance & 
associated street / traffic signals,  parking lot, basketball court, new maintenance and operation building, 
splash pad, irrigation mainlines & valves, and site fine grading.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes
Covid-19 slowed the project by several weeks.  Cold temperatures may delay the installation of poured in 
place rubberized playground safety surfacing and may delay the placement of parking lot asphalt.

#3: Tell us about work planned for the next reporting period.

Construction will continue to finish the parking lot, M&O building, splash pad, basketball court, 
playground installation, irrigation and landscape 

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes
We anticipate needing a time extension to complete park construction in Spring of 2021.  We anticipate 
construction to be completed, and project closed prior to June 30, 2021.
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Milestones

Special Conditions

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.
 
2. Cultural Resources:

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act.  The lead agency has completed the initial consultation for this project and archaeological monitoring of ground disturbing activities is
required. An archaeological monitor must be present during asphalt removal and until final depth of excavation is reached.  If no intact cultural resources are identified, the
sponsor may proceed with construction without further monitoring and in accordance with RCO???s Unanticipated Discovery Protocols.  If intact cultural resources are
identified during initial ground disturbing actions, work must stop and the materials evaluated by a professional archaeologist  and may require additional documentation or
cultural resources oversight. The Sponsor must submit to RCO the results of the monitoring to RCO before final payment will be made.  All cultural resources work must meet
reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.  

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Special Conditions Met
See Special Condition #1 regarding updated LWCF 
Boundary Map.

02/28/2020 11/30/2020 Draft boundary map submitted, feedback received and
being updated now.

90% Construction Complete 09/30/2020 03/31/2021 construction currently 65% complete. Anticipate 90%
completion no later than March 31, 2021.

Funding Acknowl Sign Posted 11/30/2020 05/30/2020 delayed to end of construction

RCO Final Inspection 11/30/2020 05/31/2021 delayed to end of construction

Construction Complete 11/30/2020 05/31/2021 delayed due to initial project rebidding and COVDI-19
project delays.

Final Billing Due 12/31/2020 06/30/2020 delayed to end of construction

Final Report Due 12/31/2020 05/31/2021 delayed to end of construction

Agreement End Date 12/31/2020 06/30/2020 delayed to extend construction duration.
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Building Permit City/County 05/07/2018 11/03/2019 B1906721BLDC
Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit
after bidding.

Building Permit City/County 07/06/2020 09/17/2020 09/17/2017 B2007985PRKG
Note: Splash Pad Building Permit

Building Permit City/County 09/30/2020 09/30/2020 P2005870SEBL
Note: Splash Pad Sewer Connection Permit

Clear & Grade Permit City/County 05/07/2018

Health Permit Dept of Health/County 06/01/2020 08/20/2020 SR0006534
Note: Water Recreation Facility Equipment Room Variance for Splash Pad
Construction

Other Required Permits 07/17/2020 07/17/2020 B2009681SIGN
Note: New Riverfront Park Sign Permit

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No
No habitat mitigation required.  A project wide habitat management plan has been produced for the 
Riverfront Park project, and an addendum has been added specifically covering the great floods play 
area.  The HMP addendum has been attached to Prism and found that the proposed redevelopment work 
will not 'substantially impact the size, function, and/or value of the existing site habitat'.  'Design plans 
indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

#2: Are there any additional permits required? If so, please describe.

No
All required permits have been secured.

#3: Tell us about your progress with securing your permits or ESA consultation.

All required permits have been secured.
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

10/06/2020 Inspection Report 200625 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200625 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448317
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Photos 200618 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200618 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448316
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200604 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200604 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448315
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200521 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200521 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448314
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Photos 200508 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200508 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448313
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200415- North Bank Playground - Hill Site Obs Rpt.pdf NickH 200415- North Bank Playground - Hill
Site Obs Rpt.pdf, 448312
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200401 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200401 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448311
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200317 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200317 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448310
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200303 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200303 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448309
Progress Report, 10/09/2020, Accepted

10/06/2020 Inspection Report 200219 - North Bank Playground - Hill Site Obs
Rpt.pdf

NickH 200219 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448308
Progress Report, 10/09/2020, Accepted

Certify & Submit
Status History

Report
Status Date User Note

Accepted 10/09/2020 Alison Greene

Submitted 10/06/2020 Nick Hamad

Draft 10/06/2020 Nick Hamad
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448317&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448316&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448315&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448314&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448313&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448312&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448311&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448310&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448309&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448308&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2

